
TCR Program – Project #43 (PPNO 07-2808A) – November 2007 

Project Location 

  
Los Angeles Route 5; improve Carmenita Road Interchange in Norwalk in Los Angeles County. 
   
($ X 1,000) 
Estimated Project Cost: $294,625 TCRP Funds Approved to Date: $71,000 
TCRP Funds for Project #43: $71,000 Phase(s) Approved: All 
Lead Agency: California 

Department of 
Transportation 

Implementing Agency: Same 

   
TCRP Allocations to Date: $71,000  for Phase(s): 2, 3 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0 for Phase(s): N/A 
   
 
Project Summary:  The reconstruction of the Carmenita 
Interchange proposes an arterial overcrossing structure 
with RR grade separation (maintaining existing freeway 
profiles). The scope of work includes raising the profile 
grade of Carmenita Road to span both I-5 Freeway and 
the Union Pacific Railroad located to the southwest of I-
5. An overcrossing structure above the freeway and an 
overhead structure above the railroad will be 
constructed.  The Interchange will be reconstructed to be 
consistent with the ultimate configuration of the I-5 HOV 
project. 
 
 
 
 
 
 
 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Prepare Environmental document 1/00 3/02 $4,845
2 Project Report and design of an overcrossing tight 

diamond interchange with three lanes in each direction.
3/02 11/07 $3,943

3 Some full and partial takes are required, however, the 
partial takes configure such that the remainder of the 
parcel remains open for future development.

11/05 7/08 $146,924

4 Construction is to be completed in four stages, Carmenita 
will not be closed completely during construction.

8/09 8/13 $95,788

Total: $251,500
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Prior TCRP Action: 

• Original application was approved on September 28, 2000 (TA-00-01) for $71,000,000 for Phases 2, 3, 
and 4. 

• Allocation of $290,000 for Phase 2 was approved September 28, 2000 per Resolution TFP-00-02. 
• The funding plan was updated based on STIP Amendment 02S-052 approved April 3, 2003. 
• The funding plan was updated based on STIP Amendment 04S-014 approved January 20, 2005. 
• Application amendment to redistribute $37,250,000 from Phase 4 to Phase 3, updating Schedule and 

Funding Plan was approved November 8, 2007 per Resolution TAA-07-37. 
• Allocation of $70,710,000 for Phase 3 was approved November 8, 2007 per Resolution TFP-07-06. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Project is in RTP. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total
TCRP Committed $290 $70,710 $71,000

Proposed
STIP-RIP Committed $36,513 $44,231 $80,744

Proposed
STIP-RIP Committed $3,830 $3,233 $552 $7,615
Grandfather Proposed
STIP-IIP Committed $75 $420 $750 $3,385 $4,630

Proposed
CMAQ Committed $19,769 $1,842 $21,611

Proposed
Prop C Committed $470 $3,540 $46,330 $50,340

Proposed
TEA-21 Committed $15,090 $15,090

Proposed
JPA Local Committed $470 $470

Proposed
Committed $4,845 $3,943 $146,924 $95,788 $251,500
Proposed

Totals: $4,845 $3,943 $146,924 $95,788 $251,500

State

State

State

Measure

Federal

Totals:

State

Federal


